Sample Biweekly Report

Country Rwanda Date 24-Feb-10
RPD C Fowles Portfolio Analyst P Solorio, J Thomason
Comments
Disbursements for FY2009 Projects Disb YTD: US dollars at time of disbursement
New Projects ~ Value  DisbYTD % Disb _ No.w/1st No.w/2nd Tracks progress
6 601,245 | 268502 45% 6 6 on collecting
matching funds
Comments
Strategic Partner Funds Beginning Balance 5,856 Minister of Trade has w ritten to Minister of Finance on our behalf.
New Collection YTD - US Embassy also aw are of situation. Aw aiting response from Min
Adjustments - Finance. The next GoR budget contains $300,000 in matching funds
Ending Balance 5,856 and is up for review by Parliament in July.
FY 10 Target 500,000
Appropriated w/ Match
FY 2010 Funding FY 10 Target -->
CR Value Due By  Obligated Due Date Appropriated  Percent w/ Match Percent Tra?ks new graTtS
Cyclel 10% 335353 | 01/31/10 | 335353 | 02/15/10 50,000  671% 100000 33% 4= against quarterly
Cycle2 30% 225,248 | 03/31/10 04/15/10 150,000 224% 300,000 112% funding goals
Cycle3 60% - 05/31/10 06/15/10 300,000 112% 600,000 56%
Cycle4  100% - 08/31/10 09/15/10 500,000 67% 1,000,000 34%
Totals 560,601 335,353
Comments
Disbursements for FY 2010 Projects
New Projects Value Disb YTD % Disb No. w/1st No.w/2nd
2 335,353 55,731 14% 2 2
Pipeline Grant No Project Name Value Approved CR Oblg (days) Comments
1 2076 Banzukore 248,948 n/a 09/14/09 10/02/09 18 EDI to EEl
2 2071 CDEF 86,405 07/10/09  09/15/09 10/01/09 16
3 2120 ltuze 225,248  11/13/09  02/01/10 Insufficient appropriate funds of 60,601 to obligate now .
4 Gahaya Links 245,000 n/a 03/20/10 03/28/10 EDI to EHl
5 COTRAGAGI 240,000 n/a 03/25/10  03/31/10 EDI to EEl
6 COOTHENYA 220,000 02/22/10  04/15/10 04/28/10
7 KDMR 150,000
8 Tubusezerere (AIMR) 90,000
9 COOPCVIK 90,000
10 h Tracks identified
Total 1,595,601 new projects

against the annual
funding target
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